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GOAL: Ensure timely acceptance of MFRSR for ARCS2

PROCESS:

The following items require completion prior to the start of integration of this system into
ARCS2, which is scheduled to begin on 6/16/97.

M with Mark Ivey; review delivery schedule from YES (4/15/97)

M Mid-latitude stands available for testing at AlS (4/15/97)

M Low-latitude stands available at AlS for Nauru set-up (4/15/97)

M Review MFRSR calibration (4/15/97)

M Install memory storage boards in ARCS-2 (to be retrofited in ARCS-1) (4/15/97)
M with Bill Porch, review calibration schedule (6/13/97)

M with Larry Jones, review maintenance schedule (7/16/97)
(Same as ARCS-1)

M Review calibration schedules with Bill Porch (7/16/97)
(Replace every 6 months if needed, per Jim Barnard Direction)

M Review problem of water inside logger box (8/1/97)
(To be fixed with bottom hole + “heater”

M Review filter detector aging problem with Bill Porch - provide calibration schedules
(9/4197)

O Convert instrument and logger to fiber optic link (9/22/97)?

Complete Acceptance Gates [ACC(MFRSR)-0001]

M 1- Mentor initial acceptance (4/15/97)

M 2- Mentor acceptance of hardening plan (or check here O if not applicable) (4/15/97)
[0 3 - Successful mentor testing at AIS (6/13/97)

[0 4 - Jim Bernard calibration verification (6/30/97)
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ISSUES:

IMPROVEMENTS:




